



Driving DuPage Forward

**Affordable Housing Action Plan – Year One Progress Report**

Outcome Objective 1: By December 31, 2018, create a strategic plan that results in the development of initiatives to address Affordable Housing.				
	Baseline	Current	Target	Status Updates
Impact Objective 1.1: By December 31, 2016, complete county-wide assessment to identify affordable housing issues, resources, and initiatives to address them.	N/A	Underway	Completion by 05/31/2017	<ul style="list-style-type: none"> <li>- Chicago Metropolitan Agency on Planning (CMAP) providing technical assistance which includes the development of an Existing Conditions Report (ECR)</li> <li>- Using qualitative and quantitative data, ECR identifies key housing issues in DuPage County and possible projects, programs, policies, best practices, and partnerships</li> <li>- Focus groups were conducted with DuPagePads and Family Self-Sufficiency clients, employers, business leaders, municipality representatives, and social service provider front line staff members</li> </ul>
Impact Objective 1.2: By December 31, 2016, create a partnership to implement strategies between at least ten (10) partners, including at least five (5) municipality partners.	N/A	Housing Steering Committee partnership created. There are currently 18 members.	Recruit municipality partners as we move into action plan implementation stage	<ul style="list-style-type: none"> <li>- On May 6, 2016, Impact DuPage held the Becoming Better Together workshop. The afternoon was dedicated to affordable housing and how to work together to advance our work.</li> <li>- While partnership is multi-sector and includes non-profits, economic development, health care, business, developers, real estate, and county government, we do not currently have municipality representation.</li> <li>- Four partnership meetings have taken place (4/5/16, 9/26/16, 11/30/16, 1/23/17).</li> </ul>
Impact Objective 1.3: By March 31, 2017, prioritize affordable housing issues and	N/A	Underway	Completion by 06/30/2017	<ul style="list-style-type: none"> <li>- Partnership meeting on 1/23/17 focused on recommendations and action strategies.</li> </ul>

Completed March 2017



Driving DuPage Forward

finalize initiatives to inspire community action.				- Partnership will finalize with CMAP in May/June 2017.
Impact Objective 1.4: By June 30, 2018, implement three (3) initiatives to inspire community action to ensure affordable housing.	N/A	No current action.	Begin implementation phase in July 2017.	

Outcome Objective 2: By December 31, 2018, create alignment between DuPage County planning efforts where they exist (examples include the County's Consolidated Plan, municipality comprehensive plans, and the plans of other community-based housing organizations) where at least fifteen (15) partners have similar objectives and strategies.

	Baseline	Current	Target	Status Updates
Impact Objective 2.1: By December 31, 2017, engage ten (10) municipality partners to incorporate common indicators into their housing plans, if they exist.	N/A	No current action.	Will discuss with municipality partners as we engage them in the action plan implementation stage	- Common indicators will need to be selected as part of the assessment process.
Impact Objective 2.2: By June 30, 2018, engage five (5) community organizations to incorporate common indicators (shared measurement) into their organizational plans.	N/A	No current action.	Will discuss with community organization partners in the action plan implementation stage	- Common indicators will need to be selected as part of the assessment process.