

Affordable Housing Action Plan – Year Two Progress Report

Outcome Objective 1: By December 31, 2018, create a strategic plan that results in the development of initiatives to address Affordable Housing.				
	Baseline	Current	Target	Status Updates
Impact Objective 1.1: By December 31, 2016, complete county-wide assessment to identify affordable housing issues, resources, and initiatives to address them.	N/A	Completed		<ul style="list-style-type: none"> - Affordable Housing Strategy for Impact DuPage Final Report completed 6/28/17
Impact Objective 1.2: By December 31, 2016, create a partnership to implement strategies between at least ten (10) partners, including at least five (5) municipality partners.	N/A	Housing Steering Committee partnership exists. There are currently 18 members.	We expect to expand/reorganize the Steering Committee, which will include the addition of municipality partners, as we move into implementation phase.	<ul style="list-style-type: none"> - Two full partnership meetings took place (4/17/17, 6/9/17). - A small group focused on the transition to implementation was created. The met twice in August and October 2017.
Impact Objective 1.3: By March 31, 2017, prioritize affordable housing issues and finalize initiatives to inspire community action.	N/A	Completed		<ul style="list-style-type: none"> - CMAP facilitated partnership meetings to finalize targeted issues and initiatives (1/23/17, 4/17/17, 6/9/17). - The report was finalized as of 6/2017
Impact Objective 1.4: By June 30, 2018, implement three (3) initiatives to inspire community action to ensure affordable housing.	N/A	Underway	Begin implementation phase in March 2018.	<ul style="list-style-type: none"> - Meetings are scheduled in March 2018 to revisit current committee structure, membership, and coordination. - Discussion will include community education and messaging strategies outlined in the report.

Driving DuPage Forward

Outcome Objective 2: By December 31, 2018, create alignment between DuPage County planning efforts where they exist (examples include the County's Consolidated Plan, municipality comprehensive plans, and the plans of other community-based housing organizations) where at least fifteen (15) partners have similar objectives and strategies.				
	Baseline	Current	Target	Status Updates
Impact Objective 2.1: By December 31, 2017, engage ten (10) municipality partners to incorporate common indicators into their housing plans, if they exist.	N/A	No current action due to pending realignment discussion	We expect to explore this objective in our upcoming implementation phase.	
Impact Objective 2.2: By June 30, 2018, engage five (5) community organizations to incorporate common indicators (shared measurement) into their organizational plans.	N/A	No current action due to pending realignment discussion	We expect to explore this objective in our upcoming implementation phase.	